COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2015

ESTI MATE SUMVARY 15: 26: 30
CONTI D C19166R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19166R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.5 DAYS TI VE ALLOW 120 WORK DAYS
SH133 PAONI A RESERVOl R ROCKFALL PERCENT TI ME: 24.58 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO. STA133A- 041
SH133 PAONI A RESERVOl R ROCKFALL
NAVE OF RQAD:
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 06/ 20/ 2015 DATE TI ME STARTED 05/ 04/ 2015
2478 Patterson Road #17 DATE LET 07/ 17/ 2014 DATE WORK BEGAN 05/ 04/ 2015
DATE AWARDED 08/ 26/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED
Grand Junction CO 81505 970- 257- 1879 DATE NOTI CE TO PROCEED 05/ 04/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,887, 617.94 PARTI Cl PATING $ 339, 813.93 $ 276,073. 22
AWARD PROJECT AM: $  2,725,375.97 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 11. 77% TOTAL EARNI NGS 339, 813. 93 276, 073. 22
FUNDS AVAI LABLE: $  2,547,804.01 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 339, 813.93 276,073. 22
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,711. 43 -5,799.21
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 332, 102. 50 270, 274. 01
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 332, 102. 50 270, 274. 01
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 270, 274.01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19166R

PCN: 19166R- BI D

PRQJECT: STA133A- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00035 Renoval of Pipe

0010 203-00000

*Uncl assi fi ed Excavation

0015 203-00440

0020 203-01510

Backhoe

0025 203-01582

*Truck (Dunp)

0030 203-01594

Conbi nati on Loader

0035 203-02300

Rock Scal er

0040 208-00002

Erosion Log (12 Inch)

0045 208-00045

Concrete Washout Structure

0050 208-00103

0055 208-00105

*Rock Excavation (Special) (TrimBlasting)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

4.000
LF
310. 84000
1, 786. 000
CcY
21. 32000
5, 000. 000
CcY
44. 49000
40. 000
HOUR
101. 21000
40. 000
HOUR
109. 78000
40. 000
HOUR
83. 95000
500. 000
HOUR
104. 90000
300. 000
LF
7.91000
1. 000
EACH
7,546. 87000
20. 000
HOUR
64. 53000
20. 000
HOUR

74. 37000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

283. 000
1, 503. 000
1, 786. 000

0. 000
235. 000
235. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

7.500
0. 000
7.500

138. 500
144. 250
282.750

177.000
82. 000
259. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 22/ 2015

15: 26: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
32, 043. 96
38, 077.52
10, 455. 15
10, 455. 15
0. 00
0. 00
0. 00
439. 12
0. 00
629. 63
15, 131. 83
29, 660. 48
648. 62
2, 048. 69
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19166R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19166R- Bl D ESTI MATE RUN 06/ 22/ 2015
PRQJECT: STA133A- 041 ESTI MATE NO 0002 15: 26: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 211-01111 *Rock Rei nforcenent (Dowel s) 9, 129. 000 0. 000
LFE 444,000 24, 664. 20
55. 55000 444,000 24, 664. 20
0065 211-01115 *Rock Rei nforcenent (Nunber 10) 4, 200. 000 0. 000
LF 963. 000 59, 734. 89
62. 03000 963. 000 59, 734. 89
0070 240- 00000 *WIdlife Biologist 40. 000 5. 000
HOUR 0. 000 0. 00
96. 86000 5. 000 484. 30
0075 504-06100 *Gound Nailed Wll 9, 128. 000 0. 000
SF 0. 000 0. 00
79. 67000 0. 000 0. 00
0080 601- 03000 Concrete Cass D 2.000 0. 000
CY 0. 000 0. 00
929. 68000 0. 000 0. 00
0085 601- 40400 *Structural Concrete Stain 1, 014. 000 0. 000
SY 0. 000 0. 00
28.13000 0. 000 0. 00
0090 602-00000 Rei nforcing Steel 20. 000 0. 000
LB 0. 000 0. 00
2. 65000 0. 000 0. 00
0095 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24, 390. 000 0. 000
LB 0. 000 0. 00
1. 94000 0. 000 0. 00
0100 602-00210 *Wel ded Wre Fabric (Tenporary Shotcrete Reinforcenent) 1, 014. 000 0. 000
SY 0. 000 0. 00
10. 33000 0. 000 0. 00
0105 603-10240 24 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 0. 000 0. 00
608. 67000 0. 000 0. 00
0110 607-55100 *Wre Mesh (Anchored) 57, 300. 000 0. 000
SF 0. 000 0. 00
5. 82000 0. 000 0. 00



CONTI D C19166R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19166R- BI D ESTI MATE RUN 06/ 22/ 2015
PRQJECT: STA133A- 041 ESTI MATE NO 0002 15: 26: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
12, 915. 00000 0. 250 3,228.75
0120 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 82, 766. 14
165, 532. 27000 0. 500 82, 766. 13
0125 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 867.79
5, 785. 29000 0. 400 2,314.12
0130 630-00000  *Fl aggi ng 3, 600. 000 195. 500
HOUR 682. 750 22,291.79
32. 65000 878. 250 28, 674. 86
0135 630- 00007 *Traffic Control Inspection 50. 000 6. 000
DAY 12. 000 2,402.16
200. 18000 18. 000 3,603. 24
0140 630-00012 *Traffic Control Managenent 120. 000 7. 000
DAY 23. 000 23, 020.93
1, 000. 91000 30. 000 30, 027. 30
0145 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 1.500
EACH 0. 000 0. 00
25. 83000 1. 500 38.74
0150 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 10. 000
EACH 0. 000 0. 00
25. 83000 10. 000 258. 30
0155 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
25. 83000 2.000 51. 66
0160 630- 80359 *Portabl e Message Sign Panel 334. 000 31.000
DAY 73. 000 1,979.76
27.12000 104. 000 2,820. 48
0165 630-80360 *Dr um Channel i zi ng Devi ce 12. 000 3. 000
EACH 0. 000 0. 00
25. 83000 3. 000 77.49



CONTI D C19166R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19166R- Bl D ESTI MATE RUN 06/ 22/ 2015
PRQJECT: STA133A- 041 ESTI MATE NO 0002 15: 26: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 1. 000
EACH 0. 000 0. 00
25. 83000 1. 000 25.83
0175 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
25. 83000 0. 000 0. 00
0180 630-80380 *Traffic Cone 200. 000 46. 500
EACH 0. 000 0. 00
12. 92000 46. 500 600. 78
0185 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 5, 000. 000 1, 400. 000
F A 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
0195 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70595 F/ A DRB On-Dermand Commi ttee 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70021 F/ A On-The-Job Trai nee Added per CO # 2 400. 000 0. 000
HOUR 33. 000 66. 00
2. 00000 33. 000 66. 00
CAT 0200 CURRENT AMI $ 2,869, 951.69 $ 276,073.22 % 322, 147. 68
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00001 Field Ofice (CQass 1) 1. 000 1. 000
EACH 0. 000 0. 00
16, 353. 75000 1. 000 16, 353. 75



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D: C19166R
PCN: 19166R- BI D ESTI MATE RUN 06/ 22/ 2015
PRQJECT: STA133A- 041 ESTI MATE NO 0002 15: 26: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 312. 50000 1. 000 1, 312.50
CAT 0400 CURRENT AMI $ 17,666.25 $ 0.00% 17, 666. 25
PRQIECT TOTAL CURRENT AMI $ 2,887,617.94 % 276,073.22 % 339, 813. 93



